| MAP LIGHTING | | | | | | | | | | | |
|---------------|--------------------|------------------------|-----------------------------|-------------------------------|--------------------------------|-----------------------------------------|--------------------------------------|--------------------------------------|-----------------------------------|-------------------------------------|-------------------------|
| Borough | Development | Description of Work | Total Contract Award Amt | Revised Total Contract Amt | City Cap Funds Allocated | Projected Construction Start Date | Actual Construction Start Date | Projected Full Completion Date | Actual Full Completion Date | Total City Cap Funds Expended | Complete/ City Total |
| Manhattan | Polo Grounds | Exterior Lighting | \$4,807,787 | | \$4,714,345 | 8/3/2015 | 8/3/2015 | 3/25/2016 | 3/1/2016 | \$2,553,597 | 315 fixtures |
| Brooklyn | Bushwick | Exterior Lighting | \$4,186,690 | | \$4,068,273 | 9/9/2015 | 9/9/2015 | 7/8/2016 | 4/8/2016 | \$2,893,206 | 279 fixtures |
| Brooklyn | Boulevard | Exterior Lighting | \$5,173,712 | | \$4,967,851 | 9/17/2015 | 9/17/2015 | 9/23/2016 | 6/14/2016 | \$4,513,523 | 485 fixtures |
| Staten Island | Stapleton | Exterior Lighting | \$3,855,661 | | \$3,747,735 | 11/2/2015 | 11/2/2015 | 9/30/2016 | 6/30/2016 | \$2,616,428 | 333 fixtures |
| Bronx | Butler | Exterior Lighting | \$2,514,149 | | \$2,434,473 | 11/23/2015 | 11/23/2015 | 12/23/2016 | 9/1/2016 | \$2,165,470 | 238 fixtures |
| Manhattan | St Nicholas | Exterior Lighting | \$2,645,462 | | \$2,556,678 | 11/16/2015 | 11/16/2015 | 12/23/2016 | 9/23/2016 | \$2,371,379 | 268 fixtures |
| Bronx | Castle Hill | Exterior Lighting | \$8,740,154 | | \$8,423,396 | 11/2/2015 | 11/2/2015 | 12/16/2016 | 11/10/2016 | \$5,980,368 | 749 fixtures |
| Brooklyn | Ingersoll | Exterior Lighting | \$6,271,679 | | \$5,325,805 | 12/2/2015 | 12/2/2015 | 3/3/2017 | 12/19/2016 | \$3,954,587 | 523 fixtures |
| Brooklyn | Van Dyke 1 | Exterior Lighting | ć5 020 724 | | \$5,197,102 | 2/16/2016 | 2/16/2016 | 2/14/2017 | 12/22/2016 | 62 240 224 | 490 fixtures |
| Brooklyn | Van Dyke 2 | Exterior Lighting | \$5,829,721 | | \$0,440,876 | 5/16/2016 | 5/16/2016 | 6/15/2017 | 12/22/2016 | \$3,348,321 | 37 fixtures |
| Brooklyn | Brownsville | Exterior Lighting | \$5,533,885 | | \$4,740,869 | 6/7/2016 | 6/7/2016 | 12/12/2017 | 1/11/2017 | \$2,239,738 | |
| Brooklyn | Tompkins | Exterior Lighting | \$3,590,920 | | \$3,561,038 | 4/4/2016 | 4/4/2016 | 6/29/2017 | 1/13/2017 | \$2,007,796 | |
| Bronx | Patterson | Exterior Lighting | \$3,819,979 | | \$3,819,979 | 6/13/2016 | 6/13/2016 | 8/30/2017 | | \$887,330 | |
| Manhattan | Wagner | Exterior Lighting | \$5,717,195 | | \$5,438,530 | 7/25/2016 | 7/25/2016 | 5/31/2018 | | \$2,296,032 | |
| Queens | Queensbridge North | Exterior Lighting | \$4,000,522 | | \$6,132,114 | 10/31/2016 | 10/31/2016 | 3/1/2018 | | | |
| Queens | Queensbridge South | Exterior Lighting | \$5,695,796 | | \$6,161,032 | 10/31/2016 | 10/31/2016 | 3/1/2018 | | \$134,071 | |
| Brooklyn | Red Hook East | Exterior Lighting | TBD | | | TBD | | | | | |
| Brooklyn | Red Hook West | Exterior Lighting | TBD | | | TBD | | | | | |

| MAP CCTV | | | | | | | | | | |
|----------------------|--------------------------------|-----------------------------------------------------------------------------------------------------------------------|-----------------------------|--------------------------------|-----------------------------------------|--------------------------------------|--------------------------------------|-----------------------------------|-------------------------------------|--|
| Borough | Development | Description of Work | Total Contract Award Amt | City Cap Funds Allocated | Projected Construction Start Date | Actual Construction Start Date | Projected Full Completion Date | Actual Full Completion Date | Total City Cap Funds Expended | |
| Dramy | Dutler | CCTV installation at 6 buildings | ¢1 co1 f4f | ¢1 C49 222 | 6/20/2016 | 5/23/2016 | 2/28/2017 | 1/17/2017 | 6746 670 | |
| Bronx | Butler | buildings | \$1,691,545 | \$1,648,323 | | | | | \$746,679 | |
| | | CCTV installation at 4 | | | | | | | | |
| Manhattan | Polo Grounds | buildings | \$958,549 | \$578,369 | 6/20/2016 | 5/23/2016 | 12/30/2016 | | \$226,472 | |
| Brooklyn | Boulevard | CCTV installation at 18 buildings | \$4,282,786 | \$3,806,581 | 8/15/2016 | 8/17/2016 | 12/15/2017 | | \$555,976 | |
| Manhattan | St Nicholas | CCTV installation at 13 buildings | \$2,729,146 | \$2,360,948 | 6/6/2016 | 2/29/2016 | 6/6/2017 | | \$1,000,833 | |
| Brooklyn | Tompkins | CCTV installation at 8 buildings | \$2,386,602 | \$2,541,632 | 9/19/2016 | 1/21/16 | 6/16/2017 | | \$1,082,862 | |
| | | CCTV installation at 20 | | | 7/11/2016 | 2/24/2016 | 1/2/2018 | | | |
| Brooklyn | Ingersoll | buildings | \$5,420,396 | \$6,755,866 | | | | | \$1,412,910 | |
| | | CCTV installation at 8 | ¢1.055.204 | <i>64 704 407</i> | 2/27/17 | | 1/17/2018 | | ćo. | |
| Brooklyn | Bushwick | buildings CCTV installation at 27 buildings | \$1,966,204 | \$1,701,127 | 8/29/2016 | 1/21/16 | 2/20/2018 | | \$0 | |
| Brooklyn | Brownsville | _ | \$2,677,283 | \$3,990,316 | | | | | \$1,422,938 | |
| Brooklyn | Van Dyke 1 | NYPD Viper Site (MOCJ/NYPD coordination required) at 22 buildings NYPD Viper Site (MOCJ/NYPD coordination | \$5,336,039 | \$6,191,202 | 7/11/2016 | 3/29/2016 | 2/28/2018 | | \$1,088,253 | |
| Brooklyn | Van Dyke 2 | required) at 1 buildings NYPD Viper Site (MOCJ/NYPD coordination | | | 3/27/17 | | 3/30/2018 | | \$0 | |
| Brooklyn | Stapleton | required) at 6 buildings | \$2,304,018 | \$2,669,188 | | | | | | |
| Manhattan | Wagner | CCTV installation at 22 buildings NYPD Viper Site | \$3,776,337 | \$4,983,091 | 7/11/2016 | 3/2/2016 | 3/30/2018 | | \$2,732,162 | |
| Bronx | Castle Hill | (MOCJ/NYPD coordination required) at 14 buildings | \$4,276,165 | \$5,696,115 | 6/6/2016 | 6/1/16 | 4/1/2018 | | \$329,938 | |
| Bronx | Patterson | CCTV installation at 15 buildings | \$3,196,760 | \$3,038,436 | 8/1/2016 | 6/13/2016 | 7/31/2018 | | \$125,692 | |
| Queens | Queensbridge North | - | \$11,856,018 | | 4/3/17 | | 3/29/2019 | | | |
| Queens | Queensbridge South | CCTV installation at 14 buildings | TBD | | 4/3/17 | | 3/29/2019 | | | |
| Brooklyn Brooklyn | Red Hook East Red Hook West | | TBD TBD | | 2019/2020 2019/2020 | | TBD TBD | | | |
| | | | | | | | | | | |
| | Completed In Progress | | | | | | | | | |